QUARTERLY CAPITAL PROJECTS STATUS REPORT

Reporting Agency:
Report Quarter:
Print Date:

Cabinat/Agency/Project Title

Administrative 0Office of the
2009-3(July;
07/08/200%

Judicial Branch/AOC

Adair Couanty
Allen County
Boyd County

Bracken CZounty

Comrents: 3ite selecticn
Qreciinridge County
3ullitt County
Camppell Ccunty

Comments: Biddirg
Carlisle County

Corments: Bilds receivad

Fleming County

Franxliin Zounty

Gelliatin Cournty (Project Zonl}

Garrard County
Grart County

Sravsorn County

Hancock County
Hart County

Ecpkins County

Jackson County

Lauvrel Ccunty

Lawrenan Cousnty

Marlon Counly

Merzer County
Cerments: Bids

Selection

received

Courts
Constx Contract Actual

County Initial Auth Btatus ¥ Compl Compl Pate Subst Compl
Miair 2004-20C6 In Copstruction 73 07/731/Ce

2008-20%¢ Design/Phase A

2004-2006 Complete/In Wazranty 16 06/30/08 05/11/0%
Rracken 2008-2010 Other
Breckinridgy 20C06-2003 Desigr/Phase C
3ullitt 20CC-2002 Complete/Not Closed Cut 100 05/31707 C5/31/07
Campkbell 2006-2C08 Design/Phase C
Carlisle 2205=-2070 Design/Phase C
Fleming Z006-2008 Casign/Fhase O
Fran<lin 2006-2008 Design/Fhase &
Gallatin 2004-2006 Corglete/Not Ciosed Out 100 04/30/08 U4/33/C8
Garrars 2008-2008 Deslyn/Pnase C
Grant 2004-2006 In Construztion 70 11/30/CQ
Grayson 2004-2006 Complete/In Warranty ¢ n5/29/09 06/15/09
Green 20C4-2006 In Construction 7C Di/31/7C5
Harcock 2006-2C08 Casigrn/Phase C
Harz 2004~-2CC¢ Complete/In Warranty 1cc 13/731/08 12/31/08
Heprins 200€-2008 Dezign/Phase A
Jackscn 2304~200¢ In Cocnstruction 85 07/3L/09
Laurel 2004-2006 In Construction 65 03/30/10
Lawrence 2008-2010 Other
Livingszon Z004-2006 Comp_ete/In Warranty 100 12/31/08 01702702
Logan 2004-2306 Ir Censtruction e C3/30/09
Mazion ZC06-2008 It Censtruction 20 11736710
Meroexr 20062008 Design/rPhase £
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QUARTERLY CAPITAL PROJECTS STATUS REPORT
Reporting Agency: Administrative Office of the
2009-3 (July)

07/08/200%

Raport Quarter:
Print Date:

Cabinat/Agency/Project Title

Moenros Tounty
Morgan County
Commenis: Site selection

Ower Counly

Pendleton County [Project Pool)
Fixze County
Pulasxi County

Robartson County (Project Poonl;

Comments: New additlion 0% dope; renovation to old courthouse approximately 60% complete.

Eowar County
Commants: Blaos Recelved
Russell County
Shelby Counly
Tayior Counlby
Comments: Zelays dus To wealhor
Todd County

Trigg County

Comments: Delays due o weather

Wastrirgton County

Whitley County
Cermments: Bids received

Wolfe County

* indicates projects invelving Genaral Fund supperted bonds or "state" cash {General Fund, Investment Incoma, Capital Construction Surplus, Contingancy

Fund, Emergency Fund, or Statawide Defarred Maintenance Fund}.

curts
Constr Centract Actual
County Initial Auth Status # Compl  Cempl Date  Subst Compl
Monroe A006=-2008 Design/Phase C
Mergan 2008-2010 Other
Owen 2CCe=-2008 Dzzign/Phase A
Perdleton 2304-2CC0 In Cecnstruction 60 07/31/0%
Pike 200&-2008 Cesign/fhase C
“ulaski Z004-2006 In Cecnstruction 15 0z2/28/11%
Robertson 2004-2006 In Conastruction a0 D6/30/09
Rowan 2006-2008 Design/Phase O
Ruszell Desicn/Phase C
Shelby Ir Censtraction 5 D2/268/11
Tayler In Constraction 85 D4/73C/0%
Todd 2006-2008 Desiyn/Phase A
Trigg 2004-2006 In Ccnsuruction 1N 04/30/092
Washington Z2004-2006 Complete/In Warranty 1cc a1/31/049 33720708

2006-2008

whitley

Wolfe 2008-2008
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2esign/Phase O

Design/Prnase B



